
Casa Torch (Light House) 

PLUMBERS, ELECTRICIANS, BUILDERS, FINISHERS 

 Four (4) en-suite Bathrooms need installing within current rooms, so stud walls, 

plumbing, electrics and fitting. Followed by Tiling and Finishing for all rooms. 

 Eight (8) Bedrooms require patched Plasterboard repair where damaged, re-skimmed 

and painted. 

 Five (5) current Bathrooms require some repairs and replacements to Pipes. Boxing-in 

of exposed Pipes desirable. Shower units to be checked and replaced where necessary. 

Tiling to be repaired or replaced as necessary. Re-Paint where necessary. 

 Some radiator pipes to be repaired. 

 Some Smoke Alarm Wires/Cables need to be buried in walls/ceilings. 

 Electrical Sockets (Outlets) need replacing. 

 Complete Kitchen needs refitting with new furniture. 

 Window Sills needs replacement with UPVC fittings. 

 Some lower walls on ground floor need damp plaster taken down, walls treated for 

Damp and re-plastered. Painted. 

 Five (5) rooms require laying flooring of ceramic tiles and/or wood laminate. 

 Entire Building will need a repaint as all works are completed. 

Hallways and Stairwells: 

 Ceiling Plasterboard to be replaced and re-skimmed. Re-painted. 

 

DEZNA RESIDENTIAL FACILITY for Elderly and Disabled 

BUILDERS, ROOFERS, BRICKLAYING, ELECTRICIANS, PLUMBERS, 

PLASTERERS, FINISHERS for Ceilings, Walls and Floors. 

STEP 1: 

Demolish Lean-to (Out Building Frame) from old house. 

Clear and Grade site – Remove roots/Trees/Plants and clear up to 10cm of loose soil to avoid 

it running into Footings. 

 

STEP 2: 

Map out Footings for the entire site. Dig the Footings and DRAIN RUNS! 

 

STEP 3: 

Brickwork up to Finish Floor Height. 

(Need - Skilled Bricklayers and then Unskilled labour to move materials and mix cement) 



 

STEP 4: 

Infill the concrete base. Use metal mesh for reinforcement. 

Under the concrete 10cm-15cm of hardcore/rubble. This can be significantly more if we need 

to raise the floor levels. A plastic sheet (membrane) before concreting which acts as a damp 

proof. All pipes that run under the building are in place BEFORE concreting. 

All Pipes need to be covered in pea shingle (Small Stones) 10mm ish. 

(Need - Skilled supervisor for Pouring Concrete and lots of labour to move it!) 

 

STEP 5: 

Brickwork up to the Plate (roof line) Straight forward brick laying. 

(Need - Skilled Bricklayers and lots of labour to move materials) 

 

STEP 6: 

The ROOF 

At this stage we will be erecting a pitched roof. 

(Need - Skilled or semi-skilled. No room here for non-skilled!) 

 

STEP 7: 

Roof covering. 

A Pitch Roof – Felt, batten and Tile. (Need - Skilled plus labour for materials) 

 

STEP 8: 

This can also be done BEFORE step 7. 

Fascia’s, Soffits and Gutters. (Need - Skilled) 

 

STEP 9: 

Fit Exterior Windows and Doors (Need - Skilled) 

 

This will have the building at Wind & Water Tight. 

 

STEP 10 and beyond for Finishing: 

1. Carpenters for internal doors unless UPVC used then installed by Skilled company. 

2. Tilers for Floors (as required) 

3. Laminate Floor laying (as required) 

4. Plasterers for Inside and Outside Render 

5. Plumbers for Bathrooms and Kitchen 

6. Electrician for Lighting and Sockets 

7. Painters for all Building 

 

Contact: Kevin Hoy – kevin@thesmilesfoundation.org   or 0113 276 5060 

mailto:kevin@thesmilesfoundation.org

